SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:02AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 563  Const Calendar Day: 995 Date: 30-May-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer: Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

[]

ABF crews came to the site at 7:30 AM. Crews had to work on the South main span suspenders at
cable band # 50 .

Tony, Barry , & Jacob had to work on the E line . Casey , Augie , & Jonathon had to work on the
catwalk .

Crews had to work on the preparations for the suspender ropes installtion on the E line & on the
catwalk . They had to prepare their tools , equipments , mobilize the suspender spool & winches to the site
, set the chain falls on the pulling frame , cut the wire mech on the catwalk , run the rope from the catwalk
to the ground . connect the power lines , set the counter weight on the secondary winch , hook the
suspender to the cable on the winch winch They were done at 10:00 AM.

Crews had to set the uphill suspender on cable band # 50 . They started to lift the suspender rope at
10:30 AM. Crews had to use chain falls on the top to release the suspender from the roller battery & set it
on the cable band . The suspender sockets was set on the ground at 12:50 PM. Crews were done at 1:00
PM.

After that , crews had to mobilize the downhill suspender spool for cable band # 50 . Following the
same procedures as the uphill suspender . Crews started to lift the suspender at 2:40 PM. They were done
at 4:00 PM.

Then , crews had to mobilize the top frame to cable band # 52 , prepare for tomorrow's work , & they
had to mobilize the winch , power lines & accessories , & bring the spools to the site on the E line . They
were done at 4:55 PM. Crews had to wrap up their tools & equipments. They left at 5:10 PM.

Theodore & Jeffery had to work with the crews through out the day . They had to mobilize the frames
suspender spools , accessories , counter weight , & all the required supplies to the site . Theodore had to
operate the Gradall forklift , & Jeffery had to operate the Hyster forklift .

In the morning , | had to work with Victor on the South main span measuring the cable bands gaps ,
centerlines offsets , grooves offsets , & rotations . We started on cable band # 98 at 8:00 AM. We were
done on cable band # 110 at 10:00 AM.

After that , we had to attend the staff meeting in the field . We started at 10:30 AM. We were done
at 11:30 AM.

Then , | had to print out some of the daily reports for CCO # 247 & meet with ABF engineer Scott Y &
Matt in W - 2 office at 2:45 PM. We had to work on CCO # 247 differences & payments . We were done
at 3:15 PM.

In addition tot hat , | had to work with Damon on the suspenders erections at cable band # 94 . Work
on my daily report . | was done at 5:30 PM.

04-0120F4 Bid ltem: 067 C-SUS-SUR.067 Install Suspender Ropes
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 563  Date: 30-May-2012 Wednesday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH THEODORE ROHR 2.00 0.00 0.00 2.00 D
Operator JNM JEFFREY SCOTT 2.00 0.00 0.00 2.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 |:|
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002306 FORKLIFT, HYSTER 8000 Ib No
200 000 000 0.0 []
000437 FORKLIFT, GRADALL 544D 10,000 LBS No
200 000 000  0.00 ]
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